COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2020

ESTI MATE SUMVARY 11: 10: 36
CONTI D 22823 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 22823-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.0 DAYS TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
K-18-U ON |-25 AT MP112 BRI DGE PERCENT TIME:  85.05 ORI G TIME ALLOW 11/ 6/2020 FI XED COVPLETI ON DAT
PRQJECT NO. BRO25A- 046
K-18-U ON I-25 AT MP112 BRI DGE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 10/ 05/ 2020 DATE TI ME STARTED 04/07/2020
205 Tunnel Drive DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/03/2020 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 04/07/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $  2,122,397.72 PARTI Cl PATI NG $ 34, 585. 40 $ 0.00
AWARD PRQJECT AMI:  $  2,071,985.91 NON- PARTI Cl PATI NG 1,387,793.53 197, 083. 51
PERCENT COMPLETE: 67.02% TOTAL EARNI NGS 1,422, 378. 93 197, 083. 51
FUNDS AVAI LABLE: $ 700, 018. 79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,422, 378.93 197, 083. 51
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,079.79 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,391, 299. 14 197, 083. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,391, 299. 14 197, 083. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 197, 083. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010

202- 00090

0011

202- 00210

0015

202- 00240

0020

202- 00250

0025

202- 00251

0030

202-01130

0035

202- 01300

0040

202- 05030

0045

203- 00010

0050 203-00060

C22823
22823-BI D
BRO25A- 046
| TEM
DESCRI PTI ON

Clearing and Grubbing

of Delineator

Renoval

Rem Conc Pavenent CMO #2

*Reroval

of Asphalt Mat (Pl aning)

*Renoval

of Pavenent Marking

Renoval

of Paverment Marking (Asphalt G ooving)

Renoval of Guardrail Type 3

Renoval

of End Anchorage

*Sawi ng Asphalt Material

(10 Inch)

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
ACRE
3, 106. 92000
9. 000
EACH
17. 19000
165. 000
5%
52.17000
929. 000
sy
5. 93000
390. 000
SF
5. 69000
250. 000
SF
7. 77000
344. 000
LF
5. 18000
1. 000
EACH
625. 21000
694. 000
LF
6. 32000
457.000
cy
15. 64000
592. 000
oy

60. 29000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

9. 000
0. 000
9. 000

165. 000
0. 000
165. 000

0. 000
0. 000
0. 000

390. 000
0. 000
390. 000

0. 000
0. 000
0. 000

344.000
0. 000
344.000

1. 000
0. 000
1.000

694. 000
0. 000
694. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:10: 36

AMOUNT

3,106

154,

8, 608

2,219

1, 781.

625.

4, 386

92

71

05

.00

10

.00

92

21

08

.00

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22823-BID ESTI MATE RUN 10/ 05/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0005 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
154. 34000 0. 000 0. 00
0060 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
120. 94000 0. 000 0.00
0065 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0070 207-00205 Topsoi | 731. 000 0. 000
cY 0. 000 0. 00
8. 97000 0. 000 0.00
0075 207-00210  Stockpile Topsoil 573. 000 573. 000
cY 0. 000 0. 00
7.31000 573. 000 4,188. 63
0080 208-00002 *Erosion Log Type 1 (12 Inch) 4,000. 000 718. 000
LF 0. 000 0. 00
3. 65000 718. 000 2,620.70
0085 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
698. 62000 1. 000 698. 62
0090 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 1. 000 1,294. 25
1, 294. 25000 3.000 3,882.75
0095 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
117. 43000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 12. 000
HOUR 6. 000 617. 58

102. 93000 18. 000 1,852.74



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22823-BID ESTI MATE RUN 10/ 05/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0005 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00107 Rernoval of Trash 40. 000 2.000
HOUR 0. 000 0. 00
71.17000 2.000 142. 34
0115 208-00207 Erosi on Control Managenent 90. 000 23. 000
DAY 10. 000 1, 391. 60
139. 16000 33. 000 4,592. 28
0120 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
290. 92000 0. 000 0. 00
0125 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1,621. 19000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1. 800 0. 000
ACRE 0. 000 0. 00
3, 048. 97000 0. 000 0. 00
0135 213-00003 *Mul chi ng (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
967. 03000 0. 000 0. 00
0140 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
4,141. 14000 0. 000 0. 00
0145 213-00150 *Bonded Fi ber Matrix 1. 800 1.800
ACRE 0. 000 0. 00
4,141. 14000 1.800 7,454. 05
0150 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 8, 000. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.19000 0. 000 0. 00
0155 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (C ass 6) 230. 000 0. 000
cY 0. 000 0. 00

55. 34000 0. 000 0. 00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

403- 00720

403-34721

411-10255

606- 00301

606- 01340

612- 00001

612-00003

614-80385

621- 00425

625- 00000

626- 00000

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 58-28)

*Enul si fied Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

Del i neator (Type 1)

Del i neator (Type I11)

*Runbl e Strip

* Det our

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
TON
642. 79000
345. 000
TON
187. 72000
105. 000
GAL
19. 00000
100. 000
LF
62. 01000
1. 000
EACH
3, 128. 61000
8. 000
EACH
42. 23000
1. 000
EACH
46. 26000
512. 000
LF
3. 22000
1. 000
LS

684, 453. 97000

1. 000

LS
29, 920. 86000
1. 000

LS

128, 573. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.770
0. 000
0.770

0.500
0. 250
0. 750

1. 000
0. 000
1. 000
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7,480

.00

.00

.00

.00

.00

.00

.00

.00

.00

22

.00

11:10: 36

AMOUNT

527, 029

22, 440

128,573

.00

.00

.00

.00

.00

.00

.00

.00

56

65

44



CONTI D: C22823

PCN: 22823-BID

PRQIECT BRO25A- 046

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0220 626-01113 *Public Information Managenent (Tier I11)

0225 627-00001 *Paverment Marking Paint H gh Build

0230 627-00008 *Modi fi ed Epoxy Pavenent Marking

0235 630-00000 *Flaggi ng

0240 630-00007 *Traffic Control Inspection

0245 630- 00012 *Traffic Control Managenent

0250 630-80002 *Fl ashi ng Beacon (Sol ar)

0255 630- 80338 *Barricade (Type 3 M D) (Tenporary)

0260 630-80341 *Construction Traffic Sign (Panel Size A)
0265 630-80342 *Construction Traffic Sign (Panel Size B)
0270 630-80343 *Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
195. 000
DAY
45. 51000
113. 000
GAL
63. 71000
25. 000
GAL
178. 62000
1, 000. 000
HOUR
29. 80000
102. 000
DAY
227. 54000
68. 000
DAY
953. 48000
18. 000
EACH
1, 080. 80000
2.000
EACH
398. 19000
30. 000
EACH
56. 89000
66. 000
EACH
68. 27000
3. 000
EACH

96. 71000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

114. 000
31. 000
145. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59. 000
25. 000
84. 000

40. 000
6. 000
46. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

6. 500
2.000
8. 500

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2020

1,410

5, 688

5,720

113

81

.00

.00

.00

50

88

.00

.00

78

.00

.00

11:10: 36

AMOUNT

6,598

2,102

19, 113

43, 860

3,242

398.

483.

1,775

95

43

.00

.00

36

08

40

19

57

02

.00



CONTI D

ROADWAY

CAT NO0200

0275 630-80355

0280

630- 80358

0285

630- 80360

0290

630- 80364

0295

630- 80370

0300

630- 80378

0305

630- 80380

0310

630- 85010

0315

630- 85041

0320

632- 00000

0325 700-70010

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
8, 532. 57000
2.000
EACH
1, 137. 68000
100. 000
EACH
45. 51000
100. 000
EACH
56. 89000
4, 000. 000
LF
56. 95000
1, 000. 000
LF
22. 72000
100. 000
EACH
11. 38000
4. 000
EACH
9, 101. 40000
39. 000
DAY
568. 84000
1. 000
LS
17, 760. 28000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

20. 000
0. 000
20. 000

10. 000
0. 000
10. 000

2, 000. 000
0. 000
2, 000. 000

500. 000
0. 000
500. 000

50. 000
0. 000
50. 000

1. 000
0. 000
1.000

36. 000
3. 000
39. 000

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2020

1, 706.

.00

.00

.00

.00

.00

.00

.00

.00

52

.00

.00

11:10: 36

AMOUNT

8,532

1,137.

910.

568.

113, 900

11, 360

569.

9, 101.

22,184

13, 320

57

68

20

90

00

00

00

40

76

21

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22823-BID ESTI MATE RUN 10/ 05/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0005 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70019 F/ A Asphalt Cenent Cost Adjustnment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/A Quality Incentive Payment 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0344 700-70034 F/ A Secure Conc. Barrier over NBI-25 CBC 11, 031. 550 0. 000
FA 11, 031. 550 11, 031.55
1. 00000 11, 031. 550 11, 031. 55
0345 700- 70034 F/A Uility Conflict Repair/Relocation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1, 666,599.89 $ 36,455.69% 994, 548.02
CAT NO0300 K-18-UA

0355 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
36, 379. 49000 1. 000 36, 379. 49
0360 203-00010  *Uncl assified Excavation (Conplete In Place) 186. 000 0. 000
cY 0. 000 0. 00
15. 64000 0. 000 0. 00
0365 206-00000  Structure Excavation 968. 000 968. 000
cY 0. 000 0. 00
16. 23000 968. 000 15, 710. 64
0370 206-00200  *Structure Backfill (O ass 2) 400. 000 0. 000
cY 200. 000 3,580. 00

17.90000 200. 000 3, 580. 00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22823-BID ESTI MATE RUN 10/ 05/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0005 11:10: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-UA

0375 420-00102 Geotextile (Erosion Control) (Class 1) 350. 000 0. 000
Sy 0. 000 0. 00
2.77000 0. 000 0. 00
0380 506- 00005 Ri prap 279. 000 0. 000
SY 0. 000 0. 00
51. 24000 0. 000 0. 00
0385 601-03030 *Concrete Class D (Box Cul vert) 388. 000 173. 000
CcY 203. 600 110, 951. 82
544. 95000 376. 600 205, 228. 17
0390 602-00020 *Rei nforcing Steel (Epoxy Coated) 82, 717. 000 53, 907. 000
LB 28, 810. 000 46, 096. 00
1. 60000 82, 717. 000 132, 347. 20

CAT 0300 CURRENT AMT $  421,212.43$ 160, 627.82$% 393, 245.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 843. 36000 1. 000 13, 843. 36
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 872. 38000 1. 000 15, 872. 38
0405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,434.83000 2.000 4, 869. 66
CAT 0400 CURRENT AMT $ 34,585.40 % 0.00% 34,585. 40

PRQJECT TOTAL CURRENT AMI $ 2,122,397.72$% 197,083.51 % 1, 422,378.92



